COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/17/2009

ESTIMATE SUMMARY 10:41:37
CONTID: C15763 ESTIMATE NO: 0007 FINL SPEC YR:2005
PCN: 15763-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.0 DAYS TIME ALLOW: 90 WORK DAYS
I-25: RESURFACE 23RD TO 48TH PERCENT TIME: 97.78 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM 0252-386
I-25: RESURFACE 23RD TO 48TH
NAME OF ROAD: I-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 02/17/2009 DATE TIME STARTED 03/13/2008
2500 E BRANNAN WAY DATE LET 02/14/2008 DATE WORK BEGAN 03/13/2008
DATE AWARDED 03/03/2008 DATE TIME STOPPED 08/14/2008
DATE CONTRACT EXECUTED 03/13/2008 DATE ACCEPTED 08/14/2008
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 03/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,371,113.07 PARTICIPATING $ 3,969,171.62 S 23,192.58
AWARD PROJECT AMT: $ 3,635,675.58 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 90.80% TOTAL EARNINGS 3,969,171.62 23,192.58
FUNDS AVAILABLE: $ 401,941.45 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,969,171.62 23,192.58
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 54,535.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,969,171.62 77,727.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,969,171.62 77,727.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 77,727.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15763-BID ESTIMATE RUN 02/17/2009
PROJECT: IM 0252-386 ESTIMATE NO: 0007 10:41:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 60.000 60.000
EACH 0.000 0.00
3.23000 60.000 193.80
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 245,190.000 244,790.000
SY 0.000 0.00
1.50000 244,790.000 367,185.00
0015 202-00821 *REMOVAL OF SIGN PANEL 17.000 17.000
EACH 0.000 0.00
54.00000 17.000 918.00
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 23.000 23.000
LF 0.000 0.00
110.00000 23.000 2,530.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
270.00000 1.000 270.00
0030 202-04003 *CLEAN CULVERT (SPECIAL) 108.000 108.000
EACH 0.000 0.00
120.00000 108.000 12,960.00
0035 203-01597 *POTHOLING 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0040 203-01622 SWEEPING (WITH PICKUP BROOM) 182.500 182.000
HOUR 0.000 0.00
130.00000 182.000 23,660.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
830.00000 2.000 1,660.00
0050 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,120.00000 1.000 1,120.00
0055 208-00205 EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 0.000 0.00

24.00000 0.000 0.00
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PCN: 15763-BID ESTIMATE RUN 02/17/2009
PROJECT: IM 0252-386 ESTIMATE NO: 0007 10:41:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 203.160
TON 0.000 0.00
103.00000 203.160 20,925.48
0065 403-00800 EMERGENCY POTHOLE REPAIR 0.000 0.000
TON 0.000 0.00
113.00000 0.000 0.00
0070 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 39,318.110 38,324.340
TON 0.000 0.00
59.98000 38,324.340 2,298,693.91
0075 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,312.000 10,526.000
GAL 0.000 0.00
2.00000 10,526.000 21,052.00
0080 510-20100 *STRUCTURAL PLATE ARCH (SPECIAL) 25.000 25.000
LF 0.000 0.00
550.00000 25.000 13,750.00
0085 606-00900 *GUARDRAIL (SPECIAL) 25.000 25.000
LF 0.000 0.00
655.00000 25.000 16,375.00
0090 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,961.00000 1.000 1,961.00
0095 612-00001 *DELINEATOR (TYPE I) 108.000 108.000
EACH 0.000 0.00
17.00000 108.000 1,836.00
0100 612-00002 *DELINEATOR (TYPE IT) 17.000 17.000
EACH 0.000 0.00
20.00000 17.000 340.00
0105 612-00003 *DELINEATOR (TYPE III) 9.000 9.000
EACH 0.000 0.00
22.00000 9.000 198.00
0110 614-00012 *SIGN PANEL (CLASS II) 208.000 208.000
SF 0.000 0.00

19.00000 208.000 3,952.00
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PCN: 15763-BID ESTIMATE RUN 02/17/2009
PROJECT: IM 0252-386 ESTIMATE NO: 0007 10:41:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-72875 *LOOP DETECTOR WIRE 3,522.000 3,522.000
LF 0.000 0.00
4.00000 3,522.000 14,088.00
0120 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 6.000 6.000
EACH 0.000 0.00
13,900.00000 6.000 83,400.00
0125 625-00001 CONSTRUCTION SURVEYING (HOURLY) 4.000 4.000
HOUR 0.000 0.00
124.70000 4.000 498.80
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
125,500.00000 1.000 125,500.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,300.00000 1.000 2,300.00
0140 627-00005 *EPOXY PAVEMENT MARKING 347.000 347.000
GAL 0.000 0.00
70.50000 347.000 24,463.50
0145 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 966.000 966.000
GAL 0.000 0.00
19.50000 966.000 18,837.00
0150 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 9,534.000 9,534.000
SF 0.000 0.00
9.35000 9,534.000 89,142.90
0155 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 317.000 317.000
(TYPE III)
SF 0.000 0.00
13.00000 317.000 4,121.00
0160 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 144.000 144.000
SF 0.000 0.00
8.70000 144.000 1,252.80
0165 630-00000 *FLAGGING 2,319.000 2,319.000
HOUR 0.000 0.00

21.60000 2,319.000 50,090.40
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PCN: 15763-BID ESTIMATE RUN 02/17/2009
PROJECT: IM 0252-386 ESTIMATE NO: 0007 10:41:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00003 *UNIFORMED TRAFFIC CONTROL 1,719.000 1,719.000
HOUR 0.000 0.00
48.60000 1,719.000 83,543.40
0175 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 60.000
DAY 0.000 0.00
108.00000 60.000 6,480.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 81.000 81.000
DAY 0.000 0.00
605.00000 81.000 49,005.00
0185 630-00020 *TRAFFIC CONTROL VEHICLE 206.000 206.000
DAY 0.000 0.00
108.00000 206.000 22,248.00
0190 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
972.00000 4.000 3,888.00
0195 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
270.00000 7.000 1,890.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 46.000
EACH 0.000 0.00
108.00000 46.000 4,968.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 98.000
EACH 0.000 0.00
108.00000 98.000 10,584.00
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 22.000
EACH 0.000 0.00
108.00000 22.000 2,376.00
0215 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0220 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
7,562.00000 4.000 30,248.00
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PCN: 15763-BID ESTIMATE RUN 02/17/2009
PROJECT: IM 0252-386 ESTIMATE NO: 0007 10:41:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 6.000
TYPE)
EACH 0.000 0.00
1,027.00000 6.000 6,162.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 30.000 30.000
EACH 0.000 0.00
32.50000 30.000 975.00
0235 630-80380 *TRAFFIC CONE 750.000 750.000
EACH 0.000 0.00
10.80000 750.000 8,100.00
0240 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
434.00000 0.000 0.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
16,200.00000 2.000 32,400.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 43,280.750 43,280.750
FA 0.000 0.00
1.00000 43,280.750 43,280.75
0265 700-70016 F/A FUEL COST ADJUSTMENT 113,940.750 113,940.750
FA 0.000 0.00
1.00000 113,940.750 113,940.75
0270 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 125,000.000 0.000
FA 23,192.380 23,192.38
1.00000 23,192.380 23,192.38
0275 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT INCLUDED) 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15763-BID ESTIMATE RUN 02/17/2009
PROJECT: IM 0252-386 ESTIMATE NO: 0007 10:41:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70021 F/A ON-THE-JOB TRAINEE 10,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,935.200 2,935.000
F A 0.200 0.20
1.00000 2,935.200 2,935.20
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 900-00010 ADDED ITEM (HOUR)/ 7.000 7.000
HOUR 0.000 0.00
366.88000 7.000 2,568.16
0380 209-00000 WATER 9.000 9.000
MGAL 0.000 0.00
9.30000 9.000 83.70
0385 202-04000 PLUG STRUCTURE 1.000 1.000
EACH 0.000 0.00
9,636.60000 1.000 9,636.60
0395 900-00014 ADDED ITEM (LUMP SUM)/ EVIRONMENTAL NOISE MONITORING 1.000 1.000
LS 0.000 0.00
4,636.30000 1.000 4,636.30

CAT 0200 CURRENT AMT $ 4,058,553.30 $ 23,192.58$ 3,666,415.83
CAT NO0300 STR E-16-EM

0305 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 7,901.000 7,901.000
sy 0.000 0.00

1.50000 7,901.000 11,851.50
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PROJECT: IM 0252-386 ESTIMATE NO: 0007 10:41:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR E-16-EM
0310 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 869.000 869.000
TON 0.000 0.00
59.98000 869.000 52,122.62
0315 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0320 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 466.000 466.000
LF 0.000 0.00
114.00000 466.000 53,124.00
0390 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL DEPTH OF EXPANSION 1.000 1.000
DEVICES
LS 0.000 0.00
20,144.88000 1.000 20,144.88
CAT 0300 CURRENT AMT 137,243.00 $ 0.00$ 137,243.00
CAT NO0301 STR E-16-FA
0325 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 6,139.000 6,139.000
SY 0.000 0.00
1.50000 6,139.000 9,208.50
0330 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 675.000 675.000
TON 0.000 0.00
59.98000 675.000 40,486.50
0335 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0340 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 506.000 420.000
LF 0.000 0.00
114.00000 420.000 47,880.00
CAT 0301 CURRENT AMT 107,379.00 $ 0.00$ 97,575.00
CAT NO0302 STR E-16-GC
0345 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 5,549.000 5,549.000
sy 0.000 0.00
1.50000 5,549.000 8,323.50
0350 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 686.300 686.300
TON 0.000 0.00
59.98000 686.300 41,164.27
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STR E-16-GC

0355 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 49,487.77 $ 0.00$ 49,487.77

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0360 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,900.00000 1.000 11,900.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
CAT 0400 CURRENT AMT $ 18,450.00 $ 0.00$ 18,450.00

PROJECT TOTAL CURRENT AMT § 4,371,113.07 $ 23,192.58 % 3,969,171.60



